
Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm

SR 96/I-5 Interchange Vic to Seattle Hill Rd Intersection - Paving

$6,675

$6,271

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$403$403$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$6,675

$6,271

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$403$406

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $6,680 $6,675

$0 $6,274 $6,271

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q3 2015 Q3 2015 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2017

Q3 2019

Q4 2017

Q2 2019

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109601B

Northwest 

SR 96

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

44

Project Information

Project Description

Resurfaces deteriorating asphalt pavement (due to rutting, cracking, and normal wear) with an 
asphalt overlay.  Extends the service life of the existing pavement.          

Contractor: 009198 - CADMAN MATERIALS, INC. - $4,663,532.92 - 03/12/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm

SR 96/I-5 Interchange Vic to Seattle Hill Rd I/S - ADA Compliance

$1,331

$1,129

$33

$0

$0

$0

$0

$0

$0

Total

Construction

$170$170$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,331

$1,129

$33

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$170$182

$35

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$33

Total $0 $1,349 $1,331

$0 $1,132 $1,129

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q3 2015 Q3 2015 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2017

Q3 2019

Q4 2017

Q4 2018

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109601C

Northwest 

SR 96

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

44

Project Information

Project Description

This project will evaluate and improve pedestrian safety by upgrading ADA sidewalk ramps 
within the project limits           

Contractor: 009198 - CADMAN MATERIALS, INC. - $972,690.89 - 03/12/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm

SR 96/Seattle Hill Rd Intersection Vic to SR 9 Vic - Paving

$1,267

$1,153

$0

$0

$0

$0

$0

$0

$0

Total

Construction

$114$114$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$1,267

$1,153

$0

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$114$141

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $1,660 $1,267

$0 $1,519 $1,153

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2015

Q3 2015

Q3 2015

Q3 2015

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2017

Q3 2019

Q4 2017

Q4 2018

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109641B

Northwest 

SR 96

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

44

Project Information

Project Description

The project will mill and fill SR 96 with HMA between MP 3.35 to 4.81, and apply Bituminous 
Surface Treatment (BST) between MP 4.84 to 6.69.           

Contractor: 009198 - CADMAN MATERIALS, INC. - $1,207,896.35 - 03/12/2018
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Project Web Site: https://www.wsdot.wa.gov/projects/sr96/i5tosr9pave/default.htm

SR 96/58th Ave SE - ADA Compliance

$71

$54

$8

$0

$0

$0

$0

$0

$0

Total

Construction

$9$9$0$0Prelim Engineering

TPANickelProject Phase

Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$71

$54

$8

CWA

$0

$0

$0

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$9$104

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$8

Total $0 $336 $71

$0 $232 $54

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start Q3 2015 Q3 2015 On Schedule

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2017

Q3 2019

Q4 2017

Q4 2018

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

109641C

Northwest 

SR 96

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

M. Cotten

44

Project Information

Project Description

This project will Evaluate existing pedestrian ramps as outlined in the WSDOT ADA/504 
Transition Plan.  Curb ramps impacted by resurfacing work will be retrofitted for compliance with 
ADA guidelines          

Contractor: 009198 - CADMAN MATERIALS, INC. - $69,016.38 - 03/12/2018
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